

V-Tanium Project Tracker

Activity	Start Date	End Date	Status	Remarks
Social Game Build	10/15/2020	9/10/2021		
Data Structures (build)	10/15/2020	11/13/2020	Complete	
Security framework (build/test)	11/16/2020	12/31/2020	Complete	
Administrative UI Components (build/test)	1/4/2021	2/12/2021	Complete	
Game Engine (build/test)	2/15/2021	3/26/2021	Complete	
Game Engine (performance test)	3/29/2021	4/23/2021	Complete	
Player UI (build/test)	4/26/2021	9/10/2021	Complete	
Sponsored Advertiser Campaign	9/13/2021	12/31/2021		
Advertiser Signup Website (build/test)	9/13/2021	10/1/2021	100%	
Advertiser Outreach	10/3/2021	12/31/2021	50%	
Beta Launch	1/3/2022	4/29/2022		
Hosting Service Provisioning/Build Deployment	1/3/2022	1/7/2022		
End User Beta Testing & Feedback	1/10/2022	4/29/2022		
Re-tooling & Testing	1/17/2022	4/29/2022		
Production Launch	5/2/2022	5/16/2022		
Google Cloud Provisioning/Build Deployment	5/2/2022	5/13/2022		
Production Launch Date		5/16/2022		

ByTheJob, Inc.

James Knesek

CEO/Owner

P: 469-424-9541

<http://www.bythejob.com/investors>

investors@bythejob.com

jeri364@gmail.com